
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, February 25, 2014  

 

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on February 25, 2014.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

Clerk of the Works John Ryan, BOE Facilities Director Mike Lynch and Town Administrator Karl 

Kilduff.  The meeting was called to order at 12:00 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Mr. Ryan reported that the interim balance report for the HVAC would be submitted within 

the week.  The final balance report is pending the installation for 4 grilles.  Software for the 

HVAC system had been installed to allow BOE staff to manipulate the HVAC system.  

Training would be scheduled.  The final balance report would be sent to the architect and the 

engineer.  Mr. Ryan recommended that the Committee also seek a peer review of the report 

to protect the Town should future claims be necessary. 

 

Exterior railings for ADA accessibility and per code have been installed.  Lighting would be 

addressed by the manufacturer, but would require an additional 6 weeks.  The Committee 

briefly discussed errors and omissions claims and the process going forward.  The Committee 

also discussed smaller items including a quote from H.O. Penn to complete the generator 

work and the completion of elevator work. 

 

b) Project Update on Mather Center Phase 

Mr. Ryan provided a project update and referenced how weather conditions were impacting 

the project schedule by delaying some concrete work.  Sprinkler work was proceeding well 

as well as electrical work.  Drywall work on the second floor was close to completion.  The 

current schedule suggests a temporary certificate of occupancy could be issued near April 15. 

 

c) Other Items Relevant of the Committee 

Mr. Ryan distributed an updated budget report for both projects which was briefly discussed 

by the Committee. 

 

d) Approval of Minutes  

Ms. Hagerty-Ross moved, seconded by Mr. Gesauldi, to approve the minutes of January 28, 

2014.  The motion passed 5-0. 

 

ADJOURNMENT 

The meeting was adjourned at 12:40 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 



Board of Education Central Office/Mather Center Building Committee  

Minutes 

4/9/13 

2 

Town Administrator 


